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Work Assignment Number: RA-02 Date: January 19, 2001 
TDDNo.: S05-0012-030 Reporting Period: November 27 through 
TDD Name: Nicor December 31, 2000 
EPA TDD Manager: Steve Faryan/Brad Stimple TDD Completion Date: March 31, 2001 
Tetra Tech TDD Manager: Lisa Graczyk Percent Work Completed (Hours): N/A 

TDD Type: Analytical 
Distribution: Lorraine Kosik, EPA START Project Officer 

Lisa Smith, EPA START Contracting Officer 
Thomas Kouris, Tetra Tech EM Inc. START Program Manager 

1. Progress Made This Reporting Period 

During the reporting period, the subcontracted laboratory, Severn Trent Laboratories of University 
Park, Illinois, performed analyses on eighteen soil samples for total mercury and TCLP mercury 
for a 14-day turnaround time. 

2. Problems Encountered and Resolved 

No problems were encountered during the reporting period. 

3. Deliverables Submitted 

Deliverable Date Submitted 

None 

4. Activities Planned Next Reporting Period 

Tetra Tech anticipates receiving analytical data packages for the analyses perfonned. Tetra Tech . 
also anticipates further analyses to be performed. 

5. Costs Incurred But Not Invoiced 

Laboratory analyses totaling $1,800.00 have not yet been invoiced. 

6. Monthlv Charges and Budget 

Tetra Tech has no charges under this TDD. The approved expenditure limit for the work 
assignment has not yet been established. 


